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Mission: Deliver a high-quality transportation 

system for Seattle

Vision: connected people, places, and products

Committed to 5 core values to create a city that is:

• Safe

• Interconnected

• Affordable

• Vibrant

• Innovative

For all

SDOT’s Mission and Vision
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 Project Need, History, & Past Work

 Preferred Alignment

 Schedule & Budget

 Adjacent Projects

Presentation Overview
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Project Need, History, 

& Past Work
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Complete the Burke-

Gilman Trail through the 

Ballard industrial and 

urban hub 

neighborhood in a way 

that ensures safety of 

all users and preserves 

access for adjacent 

property owners.

SDOT’s Project Mission and Vision
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Project History & Past Stakeholder Work
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Route Preference

Shilshole Avenue NW

Leary Avenue NW / NW Leary Way

General support of a trail (non-specified route)

Ballard Avenue NW

NW 58th Street (Greenway)

Leary Avenue NW and/or NW Market Street

Ballard Avenue NW or NW Leary Way

Not Shilshole Avenue NW

NW 46th Street

For EIS process

• Aug 2013,  
EIS Scoping

• June 2015, 
Open House
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Safety concerns

Keep industrial corridor

Parking  concerns

Project proceeding too slowly

Trail would be good for the economy

Concerns or Comments Raised

Scoping (Preferences & Comments)
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• Updates and corrections to 
Draft EIS  

• Responses to public comments
• Identification of a preferred 

alternative

Of approximately 4,400 public 
comments received:
• Over 600 unique letters, 

emails, or public testimony
• 77% preferred south side of 

Shilshole Ave
• Safety and Farmers Market 

most often mentioned as 
concern

Final EIS
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Operational Impacts
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Preferred 

Alternative

Shilshole South Shilshole North Ballard Avenue Leary

Transportation Improves LOS;

potential transit 

delays along 

Market

Improves LOS Improves LOS, 

potential transit

delays along 

Market

Improves LOS; 

user conflicts with 

Farmers Market

Generally worsens 

LOS; transit delays 

along Market and 

Leary

Parking Loss 344

>Approx 62 unreg 

spaces could 

remain

279

>Approx 68 unreg 

spaces could 

remain

206 198 (86 paid) 82

Driveway / 

Loading Dock

Trail Crossings

39 37 54 41 29

Roadway 

intersection Trail 

Crossings

6 6 14 15 17

Vehicle Delay at 

Driveways

(2040)

11 seconds on 

average

11 seconds on 

average

10 seconds on 

average

12 seconds on 

average

27 seconds on 

average

Driveways and 

Loading Docks 

reconfigured

Up to 2 Up to 10 Up to 6 Up to 8 Up to 3

*Impacts are categorized here solely for the purposes of comparing alternatives and do not imply significance



Preferred Alignment
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Preferred Alignment
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Existing Conditions (facing west)

Preferred Alternative (facing west)

Typical Section Shilshole Ave NW
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Schedule & Budget
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• 2017 project design milestones:
 Concept Design – Late July

 Schematic Design – Mid-September

 Design Development – Early November

 Construction Documents – Late December

 Construction – Spring 2018-Spring 2019

Schedule
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Budget
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Adjacent Projects
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Seattle RapidRide Expansion Program
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Subproject Description

Ballard Early 
Works Package

• Site Remediation

• Watermain

• New Electrical

• CSO Outfall Replacement

• 24th Ave Pier Replacement

• Street end Closure (for 
construction only)

Shilshole Pipe • 54" CSO pipe in ROW to KC 
Ballard Siphon (on Shilshole 
between 24th and Dock Place)

• Constructed under BGT 
contract

Tunnel • 2.7-mile tunnel to hold 
stormwater and some sewage 
during heavy rains

• Launch Pit at former Yankee 
Diner Parking Lot, spoils will be 
hauled by barge

• Drop Shaft at 11th/45th will 
require temporary rerouting of 
Burke-Gilman Trail

Tunnel Effluent 
Pump Station 
(TEPS)

• Site and Building Construction

Ship Canal Water Quality Project
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Public Input Opportunities
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• Provide your thoughts to the Design Advisory Committee: 
BGT_MissingLink_DAC@seattle.gov

• Sign up for email updates: BGT_MissingLink@seattle.gov

• Call the project team: (206) 256-5264

• Request a briefing. We are happy to join your meeting.

• Visit the website for updates and upcoming events: 
seattle.gov/transportation/BGT_MissingLink.htm

• Attend upcoming events:

• Design Advisory Committee Meetings

• Segment Workshops

• Public Events

• Local Fairs and Festivals



Questions?

louisa.galassini@seattle.gov | (206) 615-0185

www.seattle.gov/transportation/BGT_MissingLink.htm

www.seattle.gov/transportation

20



back pocket
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Existing Conditions (facing west)

Preferred Alternative (facing west)

Typical Section of NW 54th St.
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Existing Conditions (facing west)

Preferred Alternative (facing west)

Typical Section NW Market St.
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Existing Conditions (facing west)

Preferred Alternative (facing west)

Typical Section of NW Market St. 
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Existing Conditions (facing west)

Preferred Alternative (facing west)

Typical Section NW 45th St.
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Your Voice, Your Choice
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Proposal for Market 
and NW 54th Streets:
• Repaint crosswalks
• Add pedestrian-

activated blinking 
lights for safety

• Plant triangular 
space at “Y” in the 
road



DAC and Public Input Opportunities
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